ORDER FOR SUPPLIES OR SERVICES

PAGE 1 OF 6

1. CONTRACT PURCH ORDER/AGREEMENT NO. | 2. DELIVERY ORDER/CALL NO. 3. DATE OF ORDER/CALL | 4.REQUISITION/PURCH REQUEST NO. 5. PRIORITY
(YYYYMMMDD)
DAAEQO7- 01- D- S014 0133 2004 MARO3 SEE SCHEDULE DOA4
6.1SSUED BY CODE | Wb6HZV | 7. ADMINISTERED BY (If other than 6) CODE | S1403A 8. DELIVERY FOB

TACOM WARREN BLDG 231
AVBTA- AQ- ATBC

BETTY NALLEY (586)574- 6200
WARREN, M CHI GAN 48397- 5000

RYPHH ) B RXCA REYACE . m

SCD: C

DCMA  CHI CAGO
1523 WEST CENTRAL ROAD
BLDG 203

ARLI NGTON HEI GHTS

IL 60004-2451

I:‘ DESTINATION
OTHER

(See Scheduleif
other)

9. CONTRACTOR

OSHKOSH TRUCK CORP.

CODE | 45152

OSHKOSH TRUCK CORPORATI ON

PAS: NONE ADP PT: HQD339
FACILITY 10. DELIVER TO FOB POINT BY (Date)
N (YYYYMMMDD)
SEE SCHEDULE

11. X IFBUSINESS IS

I:‘ SMALL
I:‘ SMALL

NAME 2307 OREGON STREET 12. DISCOUNT TERMS DISADVANTAGED
AND P. 0. BOX 2566 I:'
ADDRESS  OSHKOSH, W. 54903- 2566 WOMAN-OWNED
N N 13. MAIL INVOICES TO THE ADDRESS IN BLOCK
TYPE BUSI NESS: Large Business Performing in US. See Bl ock 15
14.SHIPTO CODE 15. PAYMENT WILL BE MADE BY CODE 339 MARK ALL
SEE SCHEDULE DFAS - COLUMBUS CENTER PACKAGESAND
DFAS- CO' WEST ENTI TLEMENT OPERATI ONS PAPERS WITH
P.O. BOX 182381 IDENTIFICATION
y NUMBERSIN
COLUMBUS, OH 43218-2381 BLOCKS 1 AND 2
16. DELIVERY/
CALL | THISDELIVERY ORDER ISISSUED ON ANOTHER GOVERNMENT AGENCY OR IN ACCORDANCE WITH AND SUBJECT TO TERMS AND CONDITIONS OF ABOVE NUMBERED CONTRACT.
TYPE
OF ) )
ORDER Reference your I:' Oral I:' Written  Quotation , Dated
PURCHASE furnish the following on terms specified herein.
ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE ORDER ASIT MAY PREVIOUSLY HAVE
BEEN OR ISNOW MODIFIED, SUBJECT TO ALL OF THE TERMS AND CONDITIONS SET FORTH, AND AGREES TO PERFORM THE SAME.

NAME OF CONTRACTOR SIGNATURE TYPED NAME AND TITLE DATE SIGNED
(YYYYMMMDD)
If thisbox is marked, supplier must sign Acceptance and return the following number of copies:
17. ACCOUNTING AND APPROPRIATION DATA/LOCAL USE
SEE SCHEDULE
18.ITEM NO. 19. SCHEDULE OF SUPPLIES/SERVICE 20. QUANTITY 21. 22. UNIT PRICE 23. AMOUNT
ORDERED/ UNIT
ACCEPTED*
SEE _SCHEDULE
CONTRACT TYPE.
Firm Fi xed-Price
KIND OF CONTRACT: )
Supply Contracts and Priced Orders
If quantity accepted by the Government is 24, UNITED STATES OF AMERICA 25. TOTAL $120, 844. 00

same as quantity ordered, indicate by X.
If different, enter actual quantity accepted below
quantity ordered and encircle.

GLORI A MCCRACKEN / SI GNED/
MCCRACKG@ACOM ARMY. M L (586) 574- 6524

BY:

CONTRACTING/ORDERING OFFICER

26.

DIFFERENCES

27a. QUANTITY IN COLUMN 20 HAS BEEN

[]

INSPECTED D RECEIVED

D ACCEPTED, AND CONFORMS TO CONTRACT EXCEPT ASNOTED

. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE c. DATE d. PRINTED NAME AND TITLE OF AUTHORIZED GOVERNMENT
(YYYYWMMMDD) REPRESENTATIVE
e. MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE 28. SHIP. NO. 29.D.0. VOUCHER NO. 30. INITIALS |

f. TELEPHONE NUMBER

g. E-MAIL ADDRESS

32. PAID BY

I:‘ PARTIAL
I:‘ FINAL

36.1 CERTIFY THISACCOUNT IS CORRECT AND PROPER FOR PAYMENT.

a. DATE

(YYYYMMMDD)

b. SIGNATURE AND TITLE OF CERTIFYING OFFICER

31. PAYMENT

I:‘ COMPLETE
I:‘ PARTIAL
I:‘ FINAL

33. AMOUNT VERIFIED CORRECT FOR

34. CHECK NUMBER

35.BILL OF LADING NO.

37. RECEIVED AT

38. RECEIVED BY (Print)

39, DATE RECEIVED
(YYYYMMMDD)

40. TOTAL CON-
TAINERS

41. SR ACCOUNT NUMBER

42. SIR VOUCHER NO.

DD FORM 1155, DEC 2001

PREVIOUSEDITION ISOBSOLETE.




Reference No. of Document Being Continued Page 2 of 6
CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- D- S014/ 0133 MOD/AMD

Name of Offeror or Contractor: OSHKOSH TRUCK CORP.

SUPPLEMENTAL | NFORVATI ON
1. The purpose of Delivery Order #0133 to Contract DAAEO7-01-D-S014 is to:

a. Add 1,500 hours engineering support to cover all of the crew protection kit engineering effort to include
machi ne gun nount to acconmodate CPK and PLS and HEMIT. The cost of this effort is $114,000.00 (1500 hrs * 76/ hr).

b. Shipping costs associated with shipnment of the HEMIT arnor cab to Sinmula. The total for this effort is
$6, 844. 00 (includes packagi ng of HEMIT arnored cab, replacenent of arnored windshield assy and shipment of HEMIT
arnored cab). HEMIT Arnored Cab is to shipped to: Sinmula Aerospace and Defense G oup, 7822 South 46th Street,
Phoeni x, AZ 85044-5354, ATTN: Jeff Mears, (602) 643-7233.

2. Scope of Work appears in Section C

3. The total for delivery order #0133 is $120, 844. 00.

*** END OF NARRATIVE A 001 ***



Refer ence No. of Document Being Continued Page 3 of 6
CONTINUATION SHEET BIIN/S| [N DAAEOT- 01D 5014/ 0133 M ODIAMD
Name of Offeror or Contractor: ©OsHKOSH TRUCK CORP.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0101 SECURI TY CLASS: Uncl assified
0101BV TRANSPORTATI ON COSTS FOR HEMIT ARMORED CAB EA $ 6, 844. 00
NOUN: HEMIT ARMORED CAB SHI PMENT
PRON: J642D288J6 PRON AMD: 01 ACRN:  AA
AMS CD: 51108992015
HEMIT ARMORED CAB TO BE SHI PPED TO
SI MULA AERCSPACE AND DEFENSE GROUP
7822 46TH STREET
PHOENI X, AZ 85044- 5354
ATTN. JEFF MEARS (602) 643-7233
(End of narrative B001)
| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 31- MAR- 2004
$ 6, 844. 00
0780 SECURI TY CLASS: Uncl assified
0780AA 1, 500 ENG NEERI NG SUPPORT 1500 EA $ 76. 00000 ($ 114, 000. 00
NOUN: HEMIT ARMOR KI T
PRON: J642D289J6 PRON AMD: 01 ACRN:  AA
AMS CD: 51108992015
Packagi ng and Marki ng
I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 000000 3




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-01- D- S014/ 0133 M OD/AMD

Page 4 of 6

Name of Offeror or Contractor: OsHKOSH TRUCK CORP.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

DEL_REL CD QUANTI TY DEL DATE
001 1,500 31- DEC- 2004

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 01- D- S014/ 0133




Reference No. of Document Being Continued Page 5 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- D- S014/ 0133 MOD/AMD

Name of Offeror or Contractor: OSHKOSH TRUCK CORP.

DESCRI PTI ON/ SPECI FI CATI ONS/ WORK STATEMENT
SCOPE OF WORK (SOW - HEMIT Crew Protection Kit (CPK) Modifications

C.1. Background: The current HEMIT Crew Protection Kit was built to fit on the HEMIT wi thout considering other
kits (Command, Control, Communications, and Conputer, Intelligence, Surveillance, and Reconnai ssance (C4l SR) and Air
Condi tioning (A/C)) that have to be installed on the sane truck to include gun nount to acconmpdate CPK and PLS and
HEMIT. There are several nodifications necessary to facilitate the HEMIT CPK as designed in 1996 with the current
HEMIT and C4l SR equi pnent .

C.2. Wrk Statenent.

C.2.1. Deternmine size and location of holes in the arnor plate to facilitate installation C41 SR equi prent and then
devel op a tenplate that can be used for field installation. The tenplate shall be sent to Sinula for future kits.
C41 SR equi prent has antenna wires that pass through the back wall of the cab. This same wall is covered with arnor.

C.2.2. Create an instruction print to cut the roof arnor in half and | ocate additional mounting holes. Wth the
roof arnmor installed, there are no provisions for a weapon nount. TACOM and Si nmul a personnel decided the best way
to accommpdate a weapon nmount was to cut the roof arnor. This allows the field to renmove the arnmor on the passenger
side of the vehicle and install a weapon nount. The roof above the driver remains attached to the roof bar.

C.2.3. Develop instructions for EPLRS and the condenser. The Enhanced Position Location Reporting System (EPLRS) and
AC condenser share the same space claim The decision was made to mount the EPLRS in the same orientation as the
Arctic Kit installation and nove the condenser rearward on the fender.

C.2.4. Deternmine size and location of clearance holes in the arnmor to accommpdate the four-point seat belt anchor
points in the rear arnor panels. These holes shall be indicated in the tenplate addressed in C. 2.1. The four-point
seatbelt systeminterferes with the installation of the rear arnor panels. TACOM personnel decided to cut holes in
the arnmor panel to allow for clearance of the seatbelt hardware.

C.2.5. Deternmine the size and |ocations of the weld studs to nount the PLGR antennas in the roof armor. This
information will be provided to the theater install team The PLGR antennas that come with the C4ISR kit mount on the
driver side of the roof of the truck, an area that is already covered by arnor plating. Currently, the antennas

are held on with hardware that runs through the roof of the truck.

C.2.6. Develop an alternate location for the front winch cable guide. The front winch cable guide interferes with
the armor. Consider nounting directly to the arnmor under plate. Deliverable print of the nodification to provide to
the field installed effort and Sinmula.

C.2.7. Relocate the additional AC dash vents to elimnate interference with the CA4l SR equi pnent. The AC Kit adds
vents that interfere with C4l SR conponents. The C4I SR kit nmounts two EPLRSs, the MIS power box, and the FBCB2
keyboard box on the top of the dash. The A/C kit adds four vents to this same area. The C4l SR conponents cannot
readily be arranged to acconmpdate the vents.

C.2.8. Develop a neans to nount clearance/ marker lights on the cab. The installation of the arnmor kit renoves the
clearance and identification |ights across the top of the cab and the marker lights on the side by the cab steps are
renoved.

C.2.9. Wth the ever changing requirenents for the Crew Protection Kit (CPK) on the HEMIT, HET, and PLS, the
Contractor is to evaluate each new request associated with CPK and apply the appropriate hours to Delivery O der
0133. The nost recent changes include the addition of the CPK on the PLS and HET, Machine Gun nmounting with CPK,
preparation and shipping of arnored trucks and cabs, assist Sinula, O Gara-Hess and Ei senhardt, in the devel opnent
of arnor cabs through the support of draw ngs.

C.3. Deliverables.

C.3.1. Additional instruction prints related to the nodification of the CPK

*** END OF NARRATIVE C 001 ***



CONTINUATION SHEET

Reference No. of Document Being Continued

Page 6 of 6

PIIN/SIIN DAAEO7-01-D- S014/ 0133 MOD/AMD
Name of Offeror or Contractor: OSHKOSH TRUCK CORP.
CONTRACT ADM NI STRATI ON DATA
PRON/ JoB
LI NE AVB CDY OBLG ORDER ACCOUNTI NG OBLI GATED
ITEM MPR ACRN STAT  ACCOUNTI NG CLASSI FI CATI ON NUVBER STATI ON AMOUNT
0101BV J642D288J6 AA 2 21  42035000041C1C03P511089252G S20113 4ZHTZR Wb6HZV $ 6, 844. 00
51108992015
Al4P50151CAR
0780AA J642D289J6  AA 2 21  42035000041Cl1C03P511089252G S20113 4ZHTZR Wb6HZV $ 114, 000. 00
51108992015
A14P50151CAR
TOTAL $ 120, 844. 00
SERVI CE ACCOUNTI NG OBLI GATED
NAVE TOTAL BY ACRN  ACCOUNTI NG CLASSI FI CATI ON STATI ON ANVDUNT
Ar iy AA 21 42035000041C1C03P511089252G S20113 VB6HZV $ 120, 844. 00
TOTAL $ 120, 844. 00
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